
ID Task Name Duration Start
1 PRPs Sign Removal/Costs AOC 0 days Fri 5/9/08
2 Remedial Investigation 0 days Fri 5/9/08
3 Phase 3 GW Sampling (Zone B) Results 0 days Fri 5/9/08

4 Deep Soil Boring Completed 0 days Fri 5/9/08

5 Sediment sampling (Ph 3) Results 0 days Fri 5/9/08

6 PSC Report 40 days Sun 4/20/08
7 PRP Submit Draft PSC Report 25 days Sun 4/20/08

8 EPA/TCEQ review draft PSC Report 7 days Thu 5/15/08

9 PRP Revise PSC Report 5 days Thu 5/22/08

10 PSC Report EPA approval 3 days Tue 5/27/08

11 PCOC Memo 22 days Sat 5/3/08
12 PRP Submit Draft PCOP Memo 12 days Sat 5/3/08

13 EPA/TCEQ review draft PCOC Memo 5 days Thu 5/15/08

14 PRP Revise PCOC Memo 3 days Tue 5/20/08

15 PCOC Memo EPA approval 2 days Fri 5/23/08

16 Exposure Assessment/BHHRA 112 days Thu 3/6/08
17 PRP Submit Draft EA & BHHRA 70 days Thu 3/6/08

18 EPA review draft EA & HHRA 25 days Thu 5/15/08

19 PRP Revise EA & HHRA 10 days Mon 6/9/08

20 EA/HHRA EPA approval 7 days Thu 6/19/08

21 Ecological Risk Assessment 50 days Fri 5/9/08
22 PRP Submit SLERA Revision 0 days Fri 5/9/08

23 Ecological SAP & Sampling 20 days Sat 5/10/08

24 PRP Submit Draft BERA 15 days Fri 5/30/08

25 EPA review SLERA/BERA 7 days Sat 6/14/08

26 PRP Revise SLERA/BERA 5 days Sat 6/21/08

27 SLERA/BERA EPA approval 3 days Thu 6/26/08

28 Plan/Approve/Complete Tank Removal 35 days Mon 5/5/08
29 Install Additional Monitoring Wells 35 days Mon 5/5/08
30 RI/FS Report 34 days Sat 5/10/08
31 PRP Submit Draft RI/FS Report 15 days Sat 5/10/08

32 EPA/State Review RI/FS Report 10 days Sun 5/25/08

33 PRP Revise RI/FS Report 5 days Wed 6/4/08

34 EPA approve RI/FS Report 4 days Mon 6/9/08

35 PRP present report to EPA 0 days Mon 6/9/08

36 PRP Place Institutional Controls 35 days Mon 5/5/08
37 Proposed Plan 31 days Wed 6/4/08
38 EPA Prepare Proposed Plan 10 days Wed 6/4/08
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Assumptions:
(1)   3rd water zone is not contaminated (no 4th zone sampling needed); (2) UAO for remedial action & AOC for payment of all past/future costs.
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ID Task Name Duration Start
39 State/HQ/R6 Review Prop Plan 7 days Sat 6/14/08

40 Revise Proposed Plan 3 days Sat 6/21/08

41 Prepare Admin Record 6 days Fri 6/13/08

42 Place AR in Repositories 5 days Thu 6/19/08

43 Proposed Plan Concurrences 2 days Tue 6/24/08

44 Brief RA on Proposed Plan 0 days Wed 6/25/08

45 Revise/final Proposed Plan 2 days Thu 6/26/08

46 Newspaper/Mail Public Notice 7 days Sat 6/28/08

47 Public Comment 30 days Sat 7/5/08
48 Public Comment Period 30 days Sat 7/5/08

49 Public Meeting 0 days Sat 7/19/08

50 Receive Public Mtg Transcript 30 days Sun 7/20/08
51 ROD 56 days Mon 7/7/08
52 Draft ROD 30 days Mon 7/7/08
53 State/HQ/R6 Review 7 days Wed 8/6/08
54 Revise ROD 4 days Wed 8/13/08
55 Receive State Concurr Letter 3 days Sun 8/17/08
56 ROD Concurrences 1 day Wed 8/20/08
57 Issue ROD 0 days Wed 8/20/08
58 Update Admin Record 10 days Sat 8/16/08
59 Place AR in Repositories 6 days Tue 8/26/08
60 EPA Issue AOC for Past/Future Costs 1 day Thu 8/21/08
61 EPA issue UAO for Remedial Action 1 day Fri 8/22/08
62 PRP Submit/EPA Approve Remedial Design 15 days Sat 8/23/08
63 PRP Complete Remedial Action 20 days Sun 9/7/08
64 PCOR - Construction Complete 2 days Sat 9/27/08
65 PRP Long Term Remedial Action 3650 days Mon 9/29/08
66 Close Out Report 20 days Thu 9/27/18
67 Deletion from NPL 150 days Wed 10/17/18
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